COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2004

ESTIMATE SUMMARY 14:55:48
CONTID: C14208 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14208-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 91.0 DAYS TIME ALLOW: 83 WORK DAYS
Manitou to I-25 PERCENT TIME: 109.64 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0242-039
Manitou to I-25
NAME OF ROAD:
PROJECT COUNTIES: EL PASO TELLER
PARK, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/29/2004 DATE TIME STARTED 04/19/2004
2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,374,259.83 PARTICIPATING $ 4,102,359.74 $ 248,923.84
AWARD PROJECT AMT: ¢  4,015,672.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.78% TOTAL EARNINGS 4,102,359.74 248,923.84
FUNDS AVAILABLE: $ 271,900.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,102,359.74 248,923.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,808.05 -2,699.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,064,551.69 246,224.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,064,551.69 246,224.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246,224.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

SITE A - MANITOU SPGS TO I-25

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 203-00010
0025 203-00060
0030 203-00062
0035 203-01100
0040 203-01500
0045 203-01597
0050 210-00810
0055 210-01140

C14208

14208-BID
NH 0242-039
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007
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CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0060 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
439.93000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 1.200 0.500
ACRE 0.700 369.44
527.77000 1.200 633.32
0070 213-00003 MULCHING (WEED FREE) 1.200 0.500
ACRE 0.700 369.44
527.77000 1.200 633.32
0075 213-00061 MULCH TACKIFIER 185.000 75.000
1B 110.000 348.70
3.17000 185.000 586.45
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 416.060 404.110
TON 11.950 1,013.24
84.79000 416.060 35,277.73
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 31,108.760 29,783.450
TON 1,325.310 46,147.29
34.82000 31,108.760 1,083,207.02
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,904.000 10,892.000
GAL 12.000 10.80
0.90000 10,904.000 9,813.60
0095 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0100 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 35.200 9.440
TON 25.760 4,180.08
162.27000 35.200 5,711.90
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
69.45000 96.000 6,667.20
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.06000 1.000 490.06



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0115 603-10120 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
71.60000 60.000 4,296.00
0120 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,430.51000 1.000 3,430.51
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 153.000 153.000
LF 0.000 0.00
10.97000 153.000 1,678.41
0130 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 1,348.000
LF 30.000 471.60
15.72000 1,378.000 21,662.16
0135 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,454.02000 1.000 4,454.02
0140 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,363.29000 3.000 4,089.87
0145 608-00000 *CONCRETE SIDEWALK 220.000 220.000
sy 0.000 0.00
29.17000 220.000 6,417.40
0150 608-00010 *CONCRETE CURB RAMP 88.000 88.000
SY 0.000 0.00
109.27000 88.000 9,615.76
0155 608-10000 *SIDEWALK DRAIN 6.000 0.000
LF 6.000 1,915.80
319.30000 6.000 1,915.80
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 175.000
LF 0.000 0.00
14.29000 175.000 2,500.75
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,282.000 3,282.000
LF 0.000 0.00
10.82000 3,282.000 35,511.24



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0170 609-60011 CURB TYPE 6 (SECTION M) 117.000 0.000
LF 117.000 1,111.50
9.50000 117.000 1,111.50
0175 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0180 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0185 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0190 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000
EACH 0.800 16,358.64
20,448.30000 1.800 36,806.94
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
3,114.86000 1.000 3,114.86
0200 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
99,148.92000 0.500 49,574.46
0205 627-00001 *PAVEMENT MARKING PAINT 1,507.000 1,507.000
GAL 0.000 0.00
26.44000 1,507.000 39,845.08
0210 627-00005 *EPOXY PAVEMENT MARKING 550.000 497.000
GAL 46.000 2,454.56
53.36000 543.000 28,974.48
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING 5,687.000 5,687.000
SF 0.000 0.00
8.56000 5,687.000 48,680.72
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 4,940.000 1,642.000
LINE)
SF 3,298.000 29,813.92
9.04000 4,940.000 44,657.60



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0225 630-00000 *FLAGGING 1,389.750 1,389.750
HOUR 0.000 0.00
20.51000 1,389.750 28,503.77
0230 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 46.000
DAY 0.000 0.00
190.70000 46.000 8,772.20
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 90.000
DAY 0.000 0.00
380.06000 90.000 34,205.40
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 7.200
EACH 5.400 986.31
182.65000 12.600 2,301.39
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 49.500
EACH 0.000 0.00
77.11000 49.500 3,816.95
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
2,759.86000 1.800 4,967.75
0255 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.000 0.00
1,327.15000 1.800 2,388.87
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 108.900
EACH 0.000 0.00
34.34000 108.900 3,739.63
0265 630-80380 *TRAFFIC CONE 350.000 315.000
EACH 0.000 0.00
7.99000 315.000 2,516.85
0270 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 47.000 47.000
HOUR 0.000 0.00

1.00000 47.000 47.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 58,374.820 0.000
FA 58,374.820 58,374.82
1.00000 58,374.820 58,374.82
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000
FA 30,803.460 30,803.46
1.00000 30,803.460 30,803.46
0525 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -2,250.000
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0540 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
700.00000 1.000 700.00
0545 625-00001 CONST SURVEYING (HOUR) 13.750 13.750
HOUR 0.000 0.00
100.00000 13.750 1,375.00
0550 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 -14.500
DAY 8.000 25,920.00
3,240.00000 -6.500 -21,060.00
0555 606-01395 TRANSITION TY 3L 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00

CAT 0200 CURRENT AMT $ 2,178,288.37 $ 237,917.845% 1,911,396.53
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 7,046.000
sy 0.000 0.00

0.73000 7,046.000 5,143.58



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0305 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 18,174.000 18,174.000
LF 0.000 0.00
2.14000 18,174.000 38,892.36
0310 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
109.34000 7.000 765.38
0315 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,210.000 3,210.000
cy 0.000 0.00
20.75000 3,210.000 66,607.50
0320 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
93.40000 0.000 0.00
0325 203-01500 BLADING 62.000 62.000
HOUR 0.000 0.00
83.04000 62.000 5,148.48
0330 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
169.21000 0.000 0.00
0335 210-01200 *RESET END ANCHORAGE 13.000 13.000
EACH 0.000 0.00
960.18000 13.000 12,482.34
0340 212-00006 SEEDING (NATIVE) 0.500 0.100
ACRE 0.000 0.00
527.77000 0.100 52.78
0345 213-00003 MULCHING (WEED FREE) 0.500 0.100
ACRE 0.000 0.00
527.77000 0.100 52.78
0350 213-00061 MULCH TACKIFIER 75.000 15.000
1B 0.000 0.00
3.17000 15.000 47.55
0355 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 30,091.100 30,091.100
TON 0.000 0.00
36.87000 30,091.100 1,109,458.86



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0360 405-00000 *HEATING AND SCARIFYING TREATMENT 217,981.000 217,981.000
sy 0.000 0.00
1.37000 217,981.000 298,633.97
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,137.000 8,137.000
GAL 0.000 0.00
0.90000 8,137.000 7,323.30
0370 411-90010 *ASPHALT REJUVENATING AGENT 14,549.000 14,549.000
GAL 0.000 0.00
2.37000 14,549.000 34,481.13
0375 506-00206 RIPRAP (6 INCH) 70.000 70.000
cY 0.000 0.00
83.28000 70.000 5,829.60
0380 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 58.800 58.800
TON 0.000 0.00
162.27000 58.800 9,541.48
0385 603-10120 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
71.60000 100.000 7,160.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,889.000 17,889.000
LF 0.000 0.00
10.97000 17,889.000 196,242.33
0395 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
509.91000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
924.42000 0.000 0.00
0405 606-01385 *TRANSITION TYPE 3J 8.000 8.000
EACH 0.000 0.00
741.34000 8.000 5,930.72
0410 606-01390 *END ANCHORAGE TYPE 3K 8.000 8.000
EACH 0.000 0.00
941.89000 8.000 7,535.12



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0415 606-02003 *END ANCHORAGE (NONFLARED) 39.000 39.000
EACH 0.000 0.00
1,419.00000 39.000 55,341.00
0420 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0425 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0430 612-00002 DELINEATOR (TYPE ITI) 0.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0435 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0440 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
3,114.86000 2.000 6,229.72
0445 615-00050 EMBANKMENT PROTECTOR TYPE 5 11.000 9.000
EACH 2.000 2,903.74
1,451.87000 11.000 15,970.57
0450 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
99,148.92000 0.500 49,574.46
0455 627-00001 *PAVEMENT MARKING PAINT 1,909.000 1,890.000
GAL 19.000 502.36
26.44000 1,909.000 50,473.96
0460 627-00005 *EPOXY PAVEMENT MARKING 763.000 763.000
GAL 0.000 0.00
53.36000 763.000 40,713.68
0465 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000 0.000
SF 0.000 0.00

8.56000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0470 630-00000 *FLAGGING 3,776.750 3,776.750
HOUR 0.000 0.00
20.51000 3,776.750 77,461.14
0475 630-00001 *PILOT CAR OPERATION 282.500 282.500
HOUR 0.000 0.00
38.77000 282.500 10,952.53
0480 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 49.000
DAY 0.000 0.00
190.70000 49.000 9,344.30
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 83.000 83.000
DAY 0.000 0.00
380.06000 83.000 31,544.98
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.800
EACH 0.000 0.00
182.65000 1.800 328.77
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 32.400
EACH 0.000 0.00
77.11000 32.400 2,498.36
0500 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,327.15000 0.000 0.00
0505 630-80380 *TRAFFIC CONE 100.000 58.500
EACH 0.000 0.00
7.99000 58.500 467.42
0520 210-04200 ADJ GDRAIL 3,939.000 3,939.000
LF 0.000 0.00
2.10000 3,939.000 8,271.90
0530 900-00012 ADDED ITEM (FOOT)/ DURO FLEX CURB 987.000 987.000
LF 0.000 0.00
5.78000 987.000 5,704.86
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PCN: 14208-BID ESTIMATE RUN 11/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0007 14:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0535 617-00030 30 IN CULVERT PIPE 72.000 72.000
LF 0.000 0.00
84.00000 72.000 6,048.00
CAT 0201 CURRENT AMT $ 2,187,263.24 $ 3,406.10$ 2,182,254.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 7,599.90
7,599.90000 1.000 7,599.90
0515 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,108.32000 1.000 1,108.32
CAT 0400 CURRENT AMT $ 8,708.22 $ 7,599.90 % 8,708.22
PROJECT TOTAL CURRENT AMT $ 4,374,259.83 $ 248,923.84 S 4,102,359.66



